Vistara 11/19-11/25

Progress ● Swagger implementation in other services (Matthew) ● Bugfixes ○ Hitting enter now submits forms ○ User is not longer able to access auth page when logged in ● Research for owner payments (Grahith) ● Account Page Prototype Process (Snow)	Risks ● None
Plans ● Finish research for owner payment (Grahith) ● Account Page Prototype (Snow)	Needs ● None