Vistara 1/14-1/20

Progress ● Payment Page (Owner) Prototype (Snow) ● UI Footer Prototype (Snow) ● Undergrad Hire Interview (Dan/Snow) ● Convert credit/debit recurring payment to cron (Dan) ● Set up email service (Dan) ● Owner dashboard UI implementation (Dan) ● Owner Dashboard UI Prototype Changes (Snow) ● Requirements Doc (Team) ● Adding requirements task to Jira (Snow) ● Swagger Documentation (Matthew) ● Owner payment backend setup (Grahith)	Risks ● None
Plans ● Property Creation UI Prototype (Snow) ● Renter dashboard UI implementation (Dan) ● Invite link generation (Dan) ● Send invite link via email (Dan) ● Owner payment backend setup (Grahith)	Needs ● Prototype Approvals ○ Footer ○ Payment Page (Owner) ○ Change to Owner Dash