Vistara 10/22-10/28

Progress • Added country code dropdown to phone text fields (Dan) • Started implementation of payment page (Dan) • Email signup/fail playwright test (Matthew) • Email login playwright tests (Tszfai)	Risks • None
Plans • API integration for payment • Payment Screen UI implementation • Dashboard Prototype • Unit Info CRUD APIs/Tests	Needs • None