Vistara 10/29-11/04

Progress • Unit Info API (Matthew) • Complete hosted fields frontend for credit card payments (Dan) • working on email verification on signup (Tszfai) • Start implementing hosted fields frontend for ACH (Dan) • Complete Braintree API calls (Grahith) • Halfway done with Owner Dashboard (Snow)	Risks • None
Plans • Integrate braintree backend to frontend (Grahith) • Renter Dashboard Prototype (Snow) • Account Page Prototype (Snow) • Complete frontend for ACH hosted fields (Dan) • Start backend for ACH (Dan) • Add Property Info API (Matthew)	Needs • What information does the owner need on the dashboard? • ACH does not currently support recurring payments, ok to just setup a cron job that runs every month?