Vistara 10/1-10/7

Progress ● Login Prototype (Snow) ● Payment Prototype Modification (Snow) ● Emailing Research (Spring Email) (Matthew) ● Signup ui functionality, autocorrecting phone numbers, separate signup page, prompting using for first & last if none available (Tszfai) ● Edit database per feedback from previous Tues meeting (Dan) ● Set up Spring Security / Firebase ID token validation for API endpoints (Dan) ● Create user API (Dan) ● Initial payments API created (Grahith)	Risks ● None
Plans ● Hosted Fields Credit Card Setup (Snow) ● Start frontend implementation pending approval (Dan) ● Finish creating all payment APIs (Grahith)	Needs ● Sponsor ○ Approve Figma (Login Screen, Payments) ○ Mid Semester Retrospective