Vistara 10/8-10/14

Progress ● Frontend code for login/signup pages based on Figma, also reusable theme & components (Dan) ● Setup local API Gateway service to receive HTTP calls (Dan) ● Paypal Braintree APIs implementation (Grahith) ● Added frontend pages for payment success/failed (Matthew, Tszfai)	Risks ● Minor risk of not getting access to ACH before the end of the month (milestone deadline). Does not affect other payment methods so we can still use those in the meantime.
Plans ● Hosted Fields Setup (Snow) ● Connect auth flow on frontend to server (Dan) ● Write tests for Braintree API calls and finish documentation (Grahith)	Needs ● From sponsor: ○ Braintree asked us the following question during the ACH enable process: “So that I can have an internal team vet your eligibility, can you please provide the **expected total annual ACH volume** you may process? If you're not sure, your best estimate will suffice.”