Vistara 10/15-10/21

Progress • Connect auth flow on frontend to server (Dan)	Risks • None
Plans • Hosted Fields (Snow) • Write tests for Braintree API calls and finish documentation (Grahith) • Signup Frontend Testing (Matthew)	Needs • None